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Work Area 6 
 

Current work area 6 in progress 

 

TWY T Repair 

Start Date - Wednesday, August 28 

to Friday, August 30. 

Closure -   Continuous (24/7) 
 

: 

 

Revision 3 
Feb. 20, 2020 

Work Area 9  
Thursday, Dec. 19, 2019  – Mar. 06, 2020 

 

VNY AIRPORT 
 

TWY / RWY CLOSURE MAP 

 
BEGINS DEC. 19, 2019 - DURATION 79 DAYS 
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CONSTRUCTION AREA 9 
 

LOCATION:  TWY B BTWN  Clay Lacy North 

Entrance and TWY Q 

START DATE:  BEGINS Dec. 19, 2019 

DURATION:  79 DAYS (March 06, 2020) 

RESTRICTIONS:   CLOSED TO AIRCRAFT 

Clay Lacy North Entrance: OPEN 

Clay Lacy South Entrance: CLOSED 

Airtel Hotel Ramp: CLOSED 

TWY E and TWY F Open on 

Oct. 18 between 06:00am and 

10:00pm Only, then closed for 

the duration of this phase. 
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